
Georgia Date:

User: krender Department of Transportation Page 1 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Contract Location: Time Allowed:

9.108 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone: (904)378-7175 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/14/2012

12/28/2012

02/01/2013

02/05/2013

03/27/2013

00/00/0000

00/00/0000

1029 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 01   

Elapsed Calender Days:

Percent Time: 58.60

603 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$61,158,833.29

$58,348,225.02

$35,685,119.96

38.12%

Counties:

Baldwin Wilkinson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000346      $61,158,833.29 $58,348,225.02 $35,685,119.96 41.65% $1,514,178.17

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number: 0000346      SR 540 - CNST REALIGNMENT

 

EDS00-0000-00(346)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $18,651,933.94 $17,406,954.39 $1,244,979.55

Non-Participating $4,662,983.72 $4,351,738.80 $311,244.92

Total Earnings $23,314,917.66 $21,758,693.19 $1,556,224.47

Stockpiled Materials $2,158,795.67 $2,200,841.97 ($42,046.30)

Gross Earnings $25,473,713.33 $23,959,535.16 $1,514,178.17

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $25,473,713.33 $23,959,535.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,514,178.17

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .607

 960000.000 .035

EDS00-0000-00(346)

 

.642 $33,600.00 $616,320.00

0030 205-0001     UNCLASS EXCAV CY  3,190,506.000 2,611,746.328

 1.750 72,532.222

 

 

2,684,278.550 $126,931.39 $4,697,487.46

0040 207-0203     FOUND BKFILL MATL, TP II CY  3,144.000 3,272.862

 42.000 .000

 

 

3,272.862 $.00 $137,460.20

0045 208-0200     ROCK EMBANKMENT CY  4,000.000 6,336.288

 36.980 10,081.167

 

 

16,417.455 $372,801.56 $607,117.49

0050 310-1101     GR AGGR BASE CRS, INCL MATL TN  264,107.000 71,802.690

 14.870 32,982.840

 

 

104,785.530 $490,454.83 $1,558,160.83

0055 318-3000     AGGR SURF CRS TN  300.000 896.180

 12.600 21.010

 

 

917.190 $264.73 $11,556.59

0105 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  26,752.000 3,481.624

 23.000 63.060

 

 

3,544.684 $1,450.38 $81,527.73

0169 643-5000     WOVEN WIRE SPECIAL DESIGN GAME FENCE LF  101,420.000 14,603.000

 7.750 247.000

 

 

14,850.000 $1,914.25 $115,087.50

Category Amount: $1,027,417.14 $7,824,717.80



Georgia Date:

User: krender Department of Transportation Page 4 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0180 500-3101     CLASS A CONCRETE CY  2,225.000 2,317.495

 354.750 .000

 

 

2,317.495 $.00 $822,131.35

0200 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  17,428.000 8,950.920

 20.000 1,753.500

 

 

10,704.420 $35,070.00 $214,088.40

0210 550-1184     STORM DRAIN PIPE, 18 IN, H 25-30 LF  326.000 329.000

 23.000 .000

 

 

329.000 $.00 $7,567.00

0215 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,223.000 2,408.500

 26.000 192.000

 

 

2,600.500 $4,992.00 $67,613.00

0255 550-1363     STORM DRAIN PIPE, 36 IN, H 20-25 LF  259.000 272.000

 48.000 .000

 

 

272.000 $.00 $13,056.00

0265 550-1423     STORM DRAIN PIPE, 42 IN, H 20-25 LF  503.000 544.000

 60.000 .000

 

 

544.000 $.00 $32,640.00

0275 550-1487     STORM DRAIN PIPE, 48 IN, H 40-50 LF  495.000 501.000

 72.000 .000

 

 

501.000 $.00 $36,072.00

0285 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  4.000 .000

 1300.000 4.000

 

 

4.000 $5,200.00 $5,200.00

0305 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  39.000 39.000

 600.000 7.000

 

 

46.000 $4,200.00 $27,600.00



Georgia Date:

User: krender Department of Transportation Page 5 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0310 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  12.000 6.000

 650.000 2.000

 

 

8.000 $1,300.00 $5,200.00

0335 668-2100     DROP INLET, GP 1 EA  108.000 53.000

 1400.000 12.500

 

 

65.500 $17,500.00 $91,700.00

0340 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  99.000 56.570

 80.000 15.500

 

 

72.070 $1,240.00 $5,765.60

Category Amount: $69,502.00 $1,328,633.35

Category Number: 0030 PERMANENT EROSION CONTROL

0345 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  971.000 3,732.110

 25.000 797.056

 

 

4,529.166 $19,926.40 $113,229.15

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  12,069.000 6,164.769

 25.000 451.640

 

 

6,616.409 $11,291.00 $165,410.23

0355 603-7000     PLASTIC FILTER FABRIC SY  13,040.000 13,968.963

 2.000 6,808.753

 

 

20,777.716 $13,617.51 $41,555.43

0360 700-6910     PERMANENT GRASSING AC  381.000 139.550

 400.000 11.176

 

 

150.726 $4,470.40 $60,290.40

0365 700-7000     AGRICULTURAL LIME TN  1,140.000 324.645

 60.000 25.253

 

 

349.898 $1,515.18 $20,993.88



Georgia Date:

User: krender Department of Transportation Page 6 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0375 700-8000     FERTILIZER MIXED GRADE TN  950.000 99.842

 475.000 6.738

 

 

106.580 $3,200.55 $50,625.50

0385 710-9000     PERMANENT SOIL REINFORCING MAT SY  106,002.000 27,677.492

 2.750 4,952.790

 

 

32,630.282 $13,620.17 $89,733.28

0395 716-2000     EROSION CONTROL MATS, SLOPES SY  107,000.000 93,944.371

 0.800 4,589.630

 

 

98,534.001 $3,671.70 $78,827.20

Category Amount: $71,312.91 $620,665.07

Category Number: 0040 TEMPORARY EROSION CONTROL

0400 163-0232     TEMPORARY GRASSING AC  190.000 72.365

 150.000 .180

 

 

72.545 $27.00 $10,881.75

0405 163-0240     MULCH TN  6,500.000 3,190.082

 110.000 3.400

 

 

3,193.482 $374.00 $351,283.02

0420 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  22,201.000 8,742.871

 11.500 1,284.750

 

 

10,027.621 $14,774.63 $115,317.64

0425 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,656.000 809.250

/SAND BAGS 250.000 22.500

 

 

831.750 $5,625.00 $207,937.50

0430 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,389.000 5,265.770

 2.500 .000

 

 

5,265.770 $.00 $13,164.43



Georgia Date:

User: krender Department of Transportation Page 7 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0518 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  1.000 5.250

 950.000 .000

 

 

5.250 $.00 $4,987.50

0519 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  930.000 1,956.000

 11.500 103.313

 

 

2,059.313 $1,188.10 $23,682.10

0520 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  108.000 45.750

 85.000 11.250

 

 

57.000 $956.25 $4,845.00

0525 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  107,030.000 5,038.000

 0.100 997.000

 

 

6,035.000 $99.70 $603.50

0530 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  17,755.000 9,625.000

 0.100 929.000

 

 

10,554.000 $92.90 $1,055.40

0540 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 1.000

 3100.000 1.000

 715+50 LT

 

2.000 $3,100.00 $6,200.00

0550 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1400.000 .000

 787+00 LT

 

2.000 $.00 $2,800.00

0560 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1400.000 .000

 795+00 RT

 

2.000 $.00 $2,800.00

0570 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 830+00 RT

 

2.000 $.00 $2,000.00



Georgia Date:

User: krender Department of Transportation Page 8 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0575 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1100.000 .000

 830+00 LT

 

3.000 $.00 $3,300.00

0580 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 2400.000 .000

 861+50 RT

 

2.000 $.00 $4,800.00

0590 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 4.000

 700.000 .000

 955+50 RT

 

4.000 $.00 $2,800.00

0595 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1000.000 .000

 956+50 LT

 

2.000 $.00 $2,000.00

0620 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  17.000 22.000

 400.000 1.000

 

 

23.000 $400.00 $9,200.00

0625 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  108.000 40.000

 0.100 6.000

 

 

46.000 $.60 $4.60

0630 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  10.000 17.000

 250.000 .000

 

 

17.000 $.00 $4,250.00

0635 167-1500     WATER QUALITY INSPECTIONS MO  27.000 18.000

 75.000 1.000

 

 

19.000 $75.00 $1,425.00

0640 171-0030     TEMPORARY SILT FENCE, TYPE C LF  214,060.000 124,791.000

 1.850 939.000

 

 

125,730.000 $1,737.15 $232,600.50



Georgia Date:

User: krender Department of Transportation Page 9 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0642 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,259.000

 10.200 .000

ECTC FA NO 1

                                                            

1,259.000 $.00 $12,841.80

0643 170-2000     STAKED SILT RETENTION BARRIER LF  .000 2,181.000

 5.800 .000

ECTC FA NO 1

                                                            

2,181.000 $.00 $12,649.80

Category Amount: $28,450.33 $1,033,429.54

Category Number: 0060 BRIDGE 1 LT

0800 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 457.492

 25.000 .000

 

 

457.492 $.00 $11,437.30

0805 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,025.507

 26.810 .000

 

 

1,025.507 $.00 $27,493.84

0820 500-2100     CONCRETE BARRIER LF  594.000 594.499

 24.250 .000

 

 

594.499 $.00 $14,416.60

0825 500-3002     CLASS AA CONCRETE CY  320.000 320.290

 475.000 .000

 

 

320.290 $.00 $152,137.75

0845 520-2216     PILING, PSC, 16 IN SQ LF  215.000 231.860

 45.000 .000

 

 

231.860 $.00 $10,433.70

0846 520-2216     PILING, PSC, 16 IN SQ LF  .000 82.160

 33.750 .000

PILE CUT OFF

                                                            

82.160 $.00 $2,772.90



Georgia Date:

User: krender Department of Transportation Page 10 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 LT

0875 520-5000     PILOT HOLES LF  85.000 91.162

 120.000 .000

 

 

91.162 $.00 $10,939.44

Category Amount: $0.00 $229,631.53

Category Number: 0070 BRIDGE 1 RT

0885 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  266.000 448.047

 25.000 .000

 

 

448.047 $.00 $11,201.18

0890 441-0004     CONC SLOPE PAV, 4 IN SY  1,024.000 1,109.469

 26.810 .000

 

 

1,109.469 $.00 $29,744.86

0905 500-2100     CONCRETE BARRIER LF  594.000 594.500

 24.250 .000

 

 

594.500 $.00 $14,416.63

0936 520-2216     PILING, PSC, 16 IN SQ LF  .000 108.450

 33.750 .000

PILE CUT OFF

                                                            

108.450 $.00 $3,660.19

0941 520-2218     PILING, PSC, 18 IN SQ LF  .000 63.130

 37.500 .000

PILE CUT OFF

                                                            

63.130 $.00 $2,367.38

Category Amount: $0.00 $61,390.24

Category Number: 0080 BRIDGE 2 LT

0965 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

0970 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 346.259

 35.000 .000

 

 

346.259 $.00 $12,119.07



Georgia Date:

User: krender Department of Transportation Page 11 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 2 LT

0990 500-3002     CLASS AA CONCRETE CY  293.000 293.013

 475.000 .000

 

 

293.013 $.00 $139,181.18

0995 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  858.000 857.625

 165.000 .000

2 LT

 

857.625 $.00 $141,508.13

1016 520-2216     PILING, PSC, 16 IN SQ LF  .000 100.520

 33.750 .000

SPEC ITEM PILE CUT OFF

                                                            

100.520 $.00 $3,392.55

1025 520-2220     PILING, PSC, 20 IN SQ LF  500.000 288.294

 60.000 10.004

 

 

298.298 $600.24 $17,897.88

1026 520-2220     PILING, PSC, 20 IN SQ LF  .000 241.702

 45.000 .000

SPEC PILE CUT OFF

                                                            

241.702 $.00 $10,876.59

Category Amount: $600.24 $326,147.27

Category Number: 0090 BRIDGE 2 RT

1065 207-0203     FOUND BKFILL MATL, TP II CY  33.000 33.482

 35.000 .000

 

 

33.482 $.00 $1,171.87

1070 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  315.000 367.667

 35.000 .000

 

 

367.667 $.00 $12,868.35

1090 500-3002     CLASS AA CONCRETE CY  305.000 305.001

 475.000 .000

 

 

305.001 $.00 $144,875.48



Georgia Date:

User: krender Department of Transportation Page 12 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 BRIDGE 2 RT

1095 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  849.000 848.950

 165.000 .000

2 RT

 

848.950 $.00 $140,076.75

1100 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  737.000 737.466

 185.000 .000

2 RT

 

737.466 $.00 $136,431.21

1116 520-2216     PILING, PSC, 16 IN SQ LF  .000 72.770

 33.750 .000

SPEC PILE CUT OFF

                                                            

72.770 $.00 $2,455.99

1121 520-2218     PILING, PSC, 18 IN SQ LF  .000 117.913

 37.500 .000

SPEC PILE CUT OFF

                                                            

117.913 $.00 $4,421.74

1126 520-2220     PILING, PSC, 20 IN SQ LF  .000 218.368

 45.000 .000

SPEC PILE CUT OFF

                                                            

218.368 $.00 $9,826.56

1155 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  950.000 808.500

 25.000 584.444

 

 

1,392.944 $14,611.10 $34,823.60

1160 603-7000     PLASTIC FILTER FABRIC SY  950.000 808.500

 2.000 584.444

 

 

1,392.944 $1,168.89 $2,785.89

Category Amount: $15,779.99 $489,737.44

Category Number: 0100 BRIDGE 3 LT

1170 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 250000.000 .450

3 LT

 

.450 $112,500.00 $112,500.00



Georgia Date:

User: krender Department of Transportation Page 13 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 BRIDGE 3 LT

1180 500-3002     CLASS AA CONCRETE CY  239.000 227.050

 475.000 11.950

 

 

239.000 $5,676.25 $113,525.00

1195 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 80000.000 .450

3 LT

 

.450 $36,000.00 $36,000.00

1225 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  505.000 299.000

 25.000 422.333

 

 

721.333 $10,558.33 $18,033.33

1230 603-7000     PLASTIC FILTER FABRIC SY  505.000 299.000

 2.000 422.333

 

 

721.333 $844.67 $1,442.67

Category Amount: $165,579.25 $281,501.00

Category Number: 0110 BRIDGE 3 RT

1240 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 250000.000 .450

3 RT

 

.450 $112,500.00 $112,500.00

1250 500-3002     CLASS AA CONCRETE CY  233.000 221.350

 475.000 11.650

 

 

233.000 $5,533.75 $110,675.00

1255 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  1,415.000 1,419.950

 150.000 .000

3 RT

 

1,419.950 $.00 $212,992.50

1265 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 80000.000 .450

3 RT

 

.450 $36,000.00 $36,000.00



Georgia Date:

User: krender Department of Transportation Page 14 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE 3 RT

1290 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  490.000 251.333

 25.000 459.365

 

 

710.698 $11,484.13 $17,767.45

1295 603-7000     PLASTIC FILTER FABRIC SY  490.000 251.333

 2.000 459.365

 

 

710.698 $918.73 $1,421.40

Category Amount: $166,436.61 $491,356.35

Category Number: 0120 BRIDGE 4 LT

1305 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 1100000.000 .000

4 LT

 

.000 $.00 $0.00

1320 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  5,358.000 .000

 195.000 .000

4 LT

 

.000 $.00 $0.00

1325 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  2,088.000 .000

 210.000 .000

4 LT

 

.000 $.00 $0.00

1350 524-0010     DRILLED CAISSON - LF  1,690.000 .000

 1400.000 .000

96 IN

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0130 BRIDGE 4 RT

1380 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 1100000.000 .000

4 RT

 

.000 $.00 $0.00

1395 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  5,358.000 .000

 195.000 .000

4 RT

 

.000 $.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 15 of 15

Pay Period: 09/05/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14449-12-000-1

Estimate Summary By Project

Estimate Number: 0020

10/08/2014

Project Number 0000346      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0130 BRIDGE 4 RT

1400 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  2,088.000 .000

 210.000 .000

4 RT

 

.000 $.00 $0.00

1425 524-0010     DRILLED CAISSON - LF  1,690.000 .000

 1400.000 .000

96 IN

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0040 TEMPORARY EROSION CONTROL

1450 165-0112     MAINTENANCE OF STONE FILTER BERM LF  930.000 519.000

 8.000 248.000

 

 

767.000 $1,984.00 $6,136.00

Category Amount: $1,984.00 $6,136.00

Category Number: 0030 PERMANENT EROSION CONTROL

1475 999-3155     DRY SWALE EDGE DRAIN LF  2,050.000 1,104.000

 28.000 274.000

 

 

1,378.000 $7,672.00 $38,584.00

Category Amount: $7,672.00 $38,584.00

Category Number: 0020 DRAINAGE

1500 668-5000     JUNCTION BOX EA  1.000 .000

 1400.000 1.000

 

 

1.000 $1,400.00 $1,400.00

Category Amount: $1,400.00 $1,400.00

Category Number: 0040 TEMPORARY EROSION CONTROL

1560 700-9500     RIPARIAN, STREAM RESTORATION, WETLAND AND STREAM MITIGATIONAC  .300 .000

 500.000 .180

 

 

.180 $90.00 $90.00

Category Amount: $90.00 $90.00

Project Total Amount: $1,556,224.47 $23,314,917.66


